

IBEC Procurement Plan 2021

№	Contract tendered	Tender approach (Marketing research – EUR 5 000-50 000, Close tender – EUR 50 001-150 000, Open tender – EUR 150 001 and more)	Planned date	Department in charge of the tender	Notes
1	2	3	4	5	6
QI					
1.	Identification of a potential contractor for the construction of a cable entry into the IBEC building with the organization of a broadband optical communication channel for the provision of telecommunication communication services	Marketing research	February	IT Dep.	
2.	Selection of a consultant to perform work on validation of approaches defined in the Regulation on the assessment and formation of reserves	Marketing research	February	Risks Dep.	
3.	Purchase and implementation of an internal network security analysis system	Marketing research	February	Security Dep.	
4.	Choosing an information service provider using the ConsultantPlus System	Marketing research	March	IT Dep.	
5.	Choosing a service provider for the search and selection of candidates for IBEC vacancies	Open tender	March	HR Dep.	
6.	Renewal of service contracts and licenses for Cisco equipment	Marketing research	March	IT Dep.	
QII					
7.	Purchase and implementation of an audit and control system for infrastructure and data	Marketing research	April	Security Dep.	
8.	Acquisition of a new information and analytical resource	Marketing research	April	Strategy Dep.	
9.	Selection of a service provider for the development of	Close tender	April	HR Dep.	

	a professional competence model				
10.	Holding a tender for the preparation of projects for the modernization of the server segment of the IT infrastructure and the creation of a backup data center	Marketing research	April	IT Dep.	
11.	Installation of anti-panic fire doors on the escape route in the north side of the building (flight of stairs). Installation of metal fire doors in the premises of a structured cable system (SCS), Panel rooms, PC cabinets, on the floors in building B.	Close tender	May	Administrative Dep.	
12.	Service of diesel-driven generator	Marketing research	June	Administrative Dep.	
13.	Implementation of the project to modernize the server segment of the IT infrastructure	Close tender	June	IT Dep.	
14.	Purchase of an early warning system about confidential information leaks and threats to business, reputation and sustainable development based on competitive intelligence technology	Marketing research	June	Security Dep.	
15.	Choosing a supplier of New Year's souvenirs	Marketing research	June	Strategy/ Administrative Dep.	
QIII					
16.	Purchase and implementation of additional modules of the DLP system	Marketing research	July	Security Dep.	
17.	Modernization of the emergency design system, warning system and evacuation management in buildings B, D, 3.4.	Open tender	July	Administrative Dep.	
18.	Testing and adjustment of electrical networks and equipment	Marketing research	August	Administrative Dep.	
19.	Purchase of software	Marketing research	August	IT Dep.	
20.	Purchase and implementation of an email encryption system	Marketing research	August	Security Dep.	
21.	Purchase and implementation of a protection system for corporate laptops and mobile devices	Marketing research	September	Security Dep.	
22.	Corporate intranet portal	Marketing research	September	Strategy Dep.	

QIV					
23.	Replacement of gas fire extinguishing modules in the basement of building D.	Marketing research	October	Administrative Dep.	
24.	Purchase of computer equipment	Marketing research	October	IT Dep.	
25.	Conducting SWIFT audit	Marketing research	October	Security Dep.	
26.	Penetration test	Marketing research	October	Security Dep.	
27.	Choosing a service provider for the provision of voluntary health insurance services for IBEC employees	Open tender	November	HR Dep.	
28.	Implementation of a project to create a backup data center	Close/Open tender	November	IT Dep.	